STAT3007 Group Project Timeline

Week #	To Do
Week 6-7 (31/08 - 13/09)	**Focus: Sprint #1** • MLP Implementation (John) • TCN Implementation (John) • Transformers Implementation (Massimo) • LSTM Implementation (Chapo) • Gradient Boosting Implementation (Chapo) • Model evaluation and results (step 3 of pipeline) (John/Ty) • Finish Proposal (Ty)
Week 8-9 (14/09 / 27/09)	**Focus: Sprint #2**